SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:48PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 208 Const Calendar Day: 777 Date: 25-Oct-2011  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 - 65
Precipitation None Condition partly cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

*The ABF crews completed putting in place the Aluminum caps with neoprene washer plate in combination
of UHMW thick washers for the Macalloy rods with bolts for the North side Hinge-K of the W-line

*ABF crew started filling up the Aluminum caps of the Macalloy rods with grease. The grease is from
Mobil, GREASREX K-218 approved by Post Tension Institute.

*Submittal ABF-SUB-002447R01: The submittal specifies that a total of three (3) Hexagonal Clamps have
been installed by the strand manufacturer at the Jacking Saddle and at the east end of each Deviation
Saddle to maintain wire alignment and prevent longitudinal slippage of the PRE-CURVED STRAND in the
west loop during fabrication and transportation. Additional Hexagonal clamps shall be installed in
accordance with this erection plan to prevent wire slippage during erection. This practice was not
maintained in the practice PWS, unrolling it from the swift along SAS caused the PWS loses its cross
section form in many location along the length.

*The ABF crews finished the construction of PWS cross section from W-line to E-line deviation saddle.
The Hexagonal clamps are reinstalled at the deviation saddles again after the construction of the cross
section. The ABF crews put the PWS under tension by pulling it from both sides by the installed winches
on the tower frame and started gradually sliding the PWS in the W-line deviation saddle.

2-The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Secondary hauling system
Hauling PWS and Positioning

-Jerry Kubala

Rigoverto Garcia
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas

Diary #: 208

Date: 25-Oct-2011

Tuesday

-Waler Hernandez
-Fleix Melgar
-Jose Torres

Installing the Aluminum caps of Macalloy rods
-Kevin Karber

-Luis Plancarte

-Lance Carlson

-James Wilkerson

Filling up the Macalloy rod caps with grease
Victor Hernandez

04-0120F4 Bid Item: 051 0-000-000.051
AMERICAN BRIDGE/FLUOR, A JV

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060 E-W2C-WDS.060
AMERICAN BRIDGE/FLUOR, A JV

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 2.50 2.00 0.00 4.50 D
Ironworker JNM LANCE CARLSON 5.50 0.00 0.00 5.50 D
Ironworker JNM JAMES WILKERSON 5.50 0.00 0.00 5.50 D
Ironworker APP LUIS PLANCARTE 5.50 0.00 0.00 5.50 D
Ironworker FOR KEVIN KARBER 5.50 0.00 0.00 5.50 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
000 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060 X-W2C-JKS.060
AMERICAN BRIDGE/FLUOR, A JV

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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